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2081 RPL-5136(002) CHESTNUT/LAKE RECONST CHESTNUT ST, ALMA ST, AND RECONST 1998 CT E&P 35 35 1/10/2000 6/30/2002

454224L JESSIE ST. CT PS&E 243 243 N/A 4/5/2000 6/30/2002 HQ has FROE 8/03

2002 PS&E 10 10 10/3/2001 10/03/01 $10,000 added from 2002 STIP

R/W

State Only $ appr CTC CON 1722 1722 6/15/2000 6/15/2001 2/15/2002 1/14/2002 1/14/2005 5/2/01 CTC appr 7.5 mos awd ext 

2002 CON 981 981 10/3/2001 1/14/2005 10/03/01 $981,000 added  to const from 2002 STIP

2991 Will combine w/PPNO 2210 for constr

2164 RPL-5136(003) PEDESTRIAN WALKWAY LTC to vote on new loc 4/3/01: CONST 1998 E&P

T8346A PINE & ALMA STREETS PS&E

R/W

Prop 116 CTC CON 140 140 5/11/2000 5/11/2001 If appr, new deadline will be 9/01

140

2210 RPL-5136(003) CHESTNUT/LAKE ST ON LAKE ST BETWEEN MORGAN REHAB 2000 E&P N/A HQ has FROE 8/03

454804 WAY AND MT SHASTA BLVD. CT PS&E 56 56 1/25/2001 6/30/2003

OVERLAY, SIGNAL AT CT R/W 12 12 1/25/2001 6/30/2003

State Only $ appr COMMERCIAL ST. CT CON 1174 1174 1/25/2001 1/25/2002 1/14/2002 1/14/2005 4/17/03 transf $857 fr R/W to Constr & transf $3,689 fr

1242 PS&E to Constr

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON

E&P

PS&E

R/W

CON

E&P
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R/W

CON

E&P
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R/W

CON
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2289 Rockfellow: fr Everitt Mem. Hghwy E&P 0

to Jefferson Dr. N. Mt. Shasta Blvd: Rehab 2002 CT PS&E 10 10 N/A 6/30/2005

ST$ from Nixon Rd to Spring Hill Blvd. Ida R/W 0

St: from Mt. Shasta Blvd to B St 2002 CT CON 220 182 402 6/30/2006

412

E&P

PS&E

R/W
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E&P
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R/W
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